
Barstow

Victorville

Route 58
Interchange

Lenwood Road
Interchange

Outlet Center 
Drive Interchange

Hodge Road 
Interchange

Wild Wash Road 
Interchange

Dale Evans Pkwy Interchange
(Boulder Road Interchange)

Stoddard Wells
Road Interchange

Mojave River Bridge

‘D’  Street / ‘E’ Street
Interchange

Mojave Drive
Interchange

Add Northbound Auxiliary LaneAdd Northbound Auxiliary Lane

Realign East Frontage Road

Reconstruct Bridge / Realign Railroad
North Victorville Underpass

Widen Bridge – Cement 
Company Haul Road

Add Southbound Auxiliary Lane

Install Temporary Third Lane in Median

Add Southbound Auxiliary Lane

Widen Bridge – Lenwood WashWiden Bridge – Lenwood Wash

Widen Bridge – Wild Wash

Widen Bridge – North Stoddard 
Wells Road Interchange 

& Bell Mountain Wash

15

58

Phase Three Project 
Interchange Reconstruction project
Operational & Safety Improvements

Construction Cost: $43m   

Start: Summer 2006 / Completion: Summer 2008

Install soundwalls

Modify and resurface southbound 
and northbound ramps

Phase One Project 
Project will add

a southbound Mixed-Flow Lane

Construction  Cost: $67.6m   

Start: Spring 2002 / Completion: Early 2004

Phase Two Project 
Project will add

a northbound Mixed-Flow Lane

Construction Cost: $51.9m    

Start: Early 2004/ Completion: Late 2004

Interstate 15 Proposed ImprovementsInterstate 15 Proposed Improvements
from  V i ctorv i l l e to B ars tow

Schedul e of P rojects :  Spri ng 2002 to Sum m er 2007

State of California Governor

Gray Davis
 

Business Transportation and 
Housing Agency Secretary

Maria Contreras–Sweet
 

California Department of 
Transportation Director

Jeff Morales

For further information contact 
Caltrans Public Affairs 
(909) 383-4631
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